
Borth Coastal Protection Scheme – Weekly Report 
 
Week 49 – ending 16

th
 December 

 
ECC PM : Atkins Rob Morgan 
Contractor:  BAM Nuttall Ray Jones 
CDM coordinator Faithful and Gould Martin Clark 
Site Supervisor Royal Haskoning Alice Johnson 

Planned Activities 
Area Description Completion 

Site Compound Completed.  Main number is 01970 871 834.  100% 

Beach Access North North Access is complete 
Some replacement and rock fragments remain. 

100% place 
80% tidy up 

Beach Access South Southern access is complete. 100% 

Groyne 1 Groyne 1 is complete. 100% 

Groyne 2 Groyne 2 is complete  100% 

Breakwater 1 No further work, waiting for 3-6t rock.  80% core 
9% top 

Breakwater 2 Breakwater 2 is complete 100% 

Temporary Causeway Temporary causeway is complete 
Further rock removed from the causeway and replacement 
remains in sand. 

100% 

North Reef No work due to poor tides. 98% bedding 
100% core 
47% top 

South Reef No work due to poor weather. 98% bedding 
100% core 
51% top 

Shingle Nourishment 
Material 

Shingle deliveries are now complete. 100% 

Shingle Nourishment 
Placement 

Further replacement carried out behind the reef about 100m 
remains.  Topping off shingle is required.  

84% 

Other A maritime exclusion zone is now in place around the reef 
and causeway; the reefs are now marked by the permanent 
west cardinal. 
Sorting out stockpiles at southern end and retrieve some 
broken rock. 
Remaining groynes removed. 

- 

Weather and Tidal Conditions 

 Spring tides, windy wet and rough. 

Plant on Site 

 0Nr. Bulldozer (kept onsite) 

 1Nr. Tele-handler and bowser all week 

 1Nr. 340 tracked excavator  

 3Nr. 450 tracked excavator with grabs  

 3Nr. 35t dumper truck 

People on Site 

 7Nr. Bam Staff and Support 



 5Nr. Labour 

 8Nr. Plant operators 

Material approval and delivery 

 Rocks imported form Garwen  
 

Type E – Rep. C1 – Natural 5-100kg 

Stone 

0.3-1t 

Rock 

0.5-1t 

Rock 

3-6t Rock 6-10t Rock 

(Nr.) 

15/12       93.00 (11) 

16/12       121.10 (14) 

Total to week 0.00 0.00 0.00 0.00 0.00 0.00 214.1 (25) 

Previously 122,699.91  54,667.78 13,419.71 21,916.88 7,755.28  26,680.70 42,966.93 

Total to date 
(5.11.11) 

122,699.91 54,667.78 13,419.71 21,916.88 7,755.28 26,680.70 42,988.03 

QS Total  

(28.11.11) 

123,940 52,130 15,151 22,202 7,806 25,241 43,127 

NB.  This is an approximate table and checked tonnages are held by QS. 

Planned Activities Next Week 

 Continue to place stone and rock in Southern reef. 

 Tidy up prior to Christmas. 

Public Relations 
Environmental article included in Friends of Cardigan Bay newsletter. 
 


